
rg 8617u form 24                  for 09/25/08 
 
Main ПЦП sets test.  Act/Deact of ВД-СУ  without unpowering FEТС2-12  

GMT Crew ACTIVITY  

06:00-06:10 FE-1,FE-2 Morning inspection 

06:00-06:10 CDR SONOCARD. Experiment completion 

06:10-06:40 FE-2 Post-sleep 

06:10-06:20 CDR Morning inspection 

06:10-06:40 FE-1 

06:20-06:40 CDR 
Post-sleep 

06:40-07:30 . Morning meal 

07:30-07:40 . Work prep 

07:40-07:55 . Daily planning conference (S-band) 

07:55-08:00 FE-2 LAB window closing  

07:55-08:15 CDR,FE-1 Work Prep 

08:00-08:05 FE-2 JEM window closing 

08:05-09:35 FE-2 FE RED 

08:15-08:45 CDR БСК-2В device teardown. Conf with specialists if needed. (S-band) 

08:45-09:15 CDR 
Routing cables - 17КС.10Ю 8210А-3730, -3740, -3860 БСК-1В to connect 
АСН-М (SatNav system). Conf with specialists if needed. (S-band) 

08:50-10:20 FE-1 FE TVIS-4 

09:15-09:30 CDR SONOCARD. Copying data to Laptop RSE-MED 

09:30-09:40 CDR 
Filtration unit СО2 ГА ИК0501 R&R. Install unit #30 (СМ1РО_4_449_1, 
barcode 008545R , bag 363-25 ); replaced unit is planned for disposal  

09:35-10:35 FE-2 FE CEVIS 

09:50-10:20 CDR 
Turn off PRINTER1. Install БСК-2В device to its nominal location (after АСН-
М (SatNav system) test). Conf with specialists if needed. (S-band) 

10:20-11:50 CDR FE TVIS-4 

10:35-10:55 FE-2 In-Flight Maintenance CEVIS 

10:55-11:30 FE-2 OUM-PFE – h/w installation 

11:20-12:00 FE-1 
Laptop antivirus database update  (for RSS1, RSK1, RSK2, RSE1). Conf with 
specialists.(S-band) / rg 

11:30-11:35 FE-2 Ham radio h/w prep 

11:35-11:45 FE-2 Ham radio comm. session 

11:45-12:15 FE-2 OUM-PFE - installation 

11:50-12:50 CDR Midday meal 

12:00-12:15 FE-1 ГАНК data readout 

12:15-13:15 FE-1,FE-2 Обед 

12:50-13:00 CDR Activating PRINTER1 in SM. Conf with specialists if needed. (S-band) 

13:15-14:15 CDR Cardio-ODNT. Experiment preparation 

13:15-13:25 FE-2 Systems DC converter and microgravity measurement equipment activation.  

13:15-14:15 FE-1 Cardio-ODNT. Experiment preparation (for assisting crew member)  

13:25-14:25 FE-2 Locating and installing K-bar h/w in Columbus 

14:15-14:35 CDR,FE-1 
Cardio-ODNT. Measurements during comm. pass То=14.16. Conf with 
specialists (VHF) 

14:25-14:45 FE-2 Photographing Lab-On-a-Chip glass slide   



14:35-15:05 CDR,FE-1 Cardio-ODNT. Last steps  

14:45-15:15 FE-2 Updating PCS computers with software version R11 

15:05-15:45 CDR  СОЖ Maintenance  

15:05-15:45 FE-1 
"Electron" activation and Secondary Purification Unit temp monitoring. Conf 
with specialists if needed. (S-band)  

15:15-16:15 FE-2 PCS hard drives replacement 

15:45-15:55 FE-1 New Ethernet clients comm. check  

15:45-17:45 CDR 
СУ-95 matching unit installation in DC1. Install unit 002 
(ФГБ1ПГО_4_417_1, barcode 00045690R, soft container 364-8 ) Conf with 
specialists. (S-band)  

15:55-16:55 FE-1 FE TVIS-4 

16:15-17:35 FE-2 Stowing SODF 

16:55-18:40 FE-1 Stowing SODF 

17:35-17:45 FE-2 CWC inventory 

17:45-18:00 FE-2 Starting filling CWC from LAB condensate container 

17:45-18:05 CDR IMS update 

18:00-18:30 FE-2 

18:15-18:45 CDR 
Work prep 

18:30-18:45 FE-2 Finishing filling CWC from LAB condensate container 

18:40-18:45 FE-1 TVIS  RED  HRM data transfer to MEC 

18:45-19:00 . Daily planning conference (S-band) 

19:00-19:30 . Work prep 

19:30-20:00 . Evening meal 

20:00-20:30 . Daily food prep 

20:30-21:30 . Pre-sleep 

21:30-06:00 . Sleep 

Note:     
1.Opening window 9 – crew discretion  Report to MCC 
 2.Missing links to US activities see in OSTP 
 
 
End of rg 


